Logo for KodHem DOOEL Skopje

PROJECT

5200 Praire Dr 2021-293

BILL FROM BILL TO

Architects, Inc. The Client, LLC

1000 Market St 48 California St

San Francisco, CA 94102 San Francisco, CA 94119

 ISSUE DATE
 TERMS
 DUE DATE

 Aug 9, 2021
 Net 30
 Sep 3, 2021

 SERVICES THROUGH
 REFERENCE NUMBER
 INVOICE NUMBER

 Jul 1, 2021 - Jul 31, 2021
 PA-2381
 2021-0048

| Fixed Services Total | | | | | \$8,000.00 |
|----------------------------|---------------|---------------------|-------------|-----------------|------------|
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Designer | 80 | hrs | 10hrs | \$125 | \$1,250.00 |
| Project Architect | 40 | hrs | 30hrs | \$150 | \$4,500.00 |
| Principal | 100 | Ohrs 10hrs | | \$250 | \$2,000.00 |
| ROLE | PREVIOUSLY BI | LLED CURRENT | INVOICE | HOURLY RATE | AMOUNT |
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |

Fixed Fee Services \$10,000

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | |

Tables:

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | |

Fixed Fee Services \$10,000

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | \$8,000.00 |

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | \$8,000.00 |

Fixed Fee Services \$10,000

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | |

Logo

| Fixed Services Total | | | | | \$8,000.00 |
|----------------------------|---------------|--------------------|--------------|--------------------|------------|
| Construction Documentation | \$10,000.00 | 80.00 | % \$8,000.0 | 0 80.00% | \$4,000.00 |
| Design Development | \$20,000.00 | 60.00 | % \$12,000.0 | 0 80.00% | \$4,000.00 |
| Designer | 80 |)hrs | 10hrs | \$125 | \$1,250.00 |
| Project Architect | 40 | Ohrs 30hrs | | \$150 | \$4,500.00 |
| Principal | 100 | Ohrs 10hrs | | \$250 | \$2,000.00 |
| ROLE | PREVIOUSLY BI | lled curre | NT INVOICE | HOURLY RATE | AMOUNT |
| Schematic Design | \$10,000.00 | 80.00 | % \$8,000.0 | 0 80.00% | \$0.00 |
| PHASE | PLANNED | PREVIOUSLY INVOICE | ED AMOUN | IT CURRENT INVOICE | AMOUN' |

Fixed Fee Services \$10,000

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | |

| PHASE | PLANNED | PREVIOUSLY INVOICED | AMOUNT | CURRENT INVOICE | AMOUNT |
|-----------------------------|-------------|---------------------|-------------|-----------------|------------|
| Schematic Design | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Design Development | \$20,000.00 | 60.00% | \$12,000.00 | 80.00% | \$4,000.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Documentation | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$4,000.00 |
| Bidding | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Construction Administration | \$10,000.00 | 80.00% | \$8,000.00 | 80.00% | \$0.00 |
| Fixed Services Total | | | | | \$8,000.00 |

Logo

This is the end